
wk 1		 29-4 april
[M]desk crit

[W]project 2 crit [W]project 2 crit

[F](E)3D mod_VW

study break

wk 2		 19-25 april

wk 3		 26-2 
may

wk 4		 3-9 may

wk 5		 10-16 may

wk 6		 17-23 may

wk 7		 24-30 may

wk 8		 31-5 june

[M]present site findings and SIM

[W]site+space wkshp

[W] digi SIM

[F] digi SIM

[M] Structural wkshp desk crit
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[W]Hand in SIM
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[W]FINAL HANDIN 4PM 2ND OF JUNE

[W] DD CRIT 9AM 5TH OF MAY
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