

week 1: 17/07-21/07	week 2: 24/07-28/07	week 3: 31/07-4/08	week 4: 7/08-11/08
Introduction	Table. Staff Research. Workshop groups.	Workshops towards seminar presentations in week 4	Seminars. 2 groups, guests tbc
MR, JP			
Independent: Continue project. Prepare tabling.	Independent: Continue project. Prepare tabling.	Independent: Continue project. Prepare seminar	Independent: Prepare tabling in response to seminar feedback. Redo project information form
week 5: 14/08-18/08	week 6: 21/08-25/08	Mid Semester Break	Mid Semester Break
Table. Review. Workshop requests.	Cross school shared moments. Workshops.		
Independent: Continue project	Independent: Continue project		
week 7: 11/09-15/09	week 8: 18/09-22/09	week 9: 25/09-29/09	week 10: 02/10-6/10
Formative assessment. 2 groups, 2 guests	Reflection. Mapping wks8-12. Workshop requests.	Table/installation	Exposure meet up. Workshops
JP, MR, SM, ST			
Independent: Prepare tabling in response to feedback. Redo project information form	Independent: Continue project, prepare installation test	Independent: Continue project	Independent: Continue project. Prepare
week 11: 9/10-13/10	week 12: 16/10-20/10	week 13: 23/10-27/10	week 14: 30/10-3/11
Summative presentation with guest critics.	Summative exhibition and digital submission	Blog submission. Documentation of creative practice including exhibition documentation. Prepare for Exposure.	Install and open Exposure 2017
JP, MR, SM, ST			
Independent: Continue project. Prepare exhibition.	Independent: Document. Consolidate.		